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Task Orders 

  
For this quarter Olgoonik had a total of 6 active task orders as follows: 

 

 AID-514-TO-16-000012 
o Task order has nineteen active positions: 

 PMO Unit Supervisor 
 Document and Knowledge Manager 
 Prospective Model Coordinator 
 Prospective Model GIS Assistant 
 Project Monitoring Coordinator 
 Project Monitoring Specialist 
 Cross-cutting Policy and CONPES Coordinator 
 Project Development Coordinator 
 Project Development Specialist (two consultants) 
 International Donor Community and Private Sector Coordinator 
 Infrastructure and Logistics Coordinator (vacant) 
 Infrastructure and Logistics Specialist 
 Water and Natural Resources Coordinator 
 Sustainable Systems Coordinator 
 Sustainable Systems Specialist Tourism 
 Sustainable Systems Specialist Agriculture 
 Land Use Planning Coordinator 
 Land Use Planning Specialist 
 Water and Natural Resources Specialist 

 
o Task order provides technical support to DNP with their Orinoquía 

Master Plan (PMO) in order for it to be sustainable and inclusive. 
 

o Task Order Activity Remarks: 
 Consultants have been working according to work plan. 
 Deliverable for third quarter was delivered to COR as agreed in 

the workplan. 
 
 

 AID-514-TO-16-00013 
o Task order had three positions: 

 Senior Consultant Human Rights, Public Policies, Peace 
Pedagogy and Differential Approaches  

 Senior Consultant Human Rights Education, Planning and 
Institutional Strengthening  

 Junior Consultant in Human Rights, differential approaches and 
communications 



 

 

 

 
 

 
o Task Order Activity Remarks: 

 We received a modification to increase funds $43,423,19 new 
total $247,934,65 and extend period of performance until July 
24th, 2017 

 Consultants have been working according to work plan and Alta 
Consejería´s requirements. 
 

 
 

 AID-514-TO-17-00001 
o Task order has one  position active: 

 Civil Engineer 
 

o Task Order Activity Remarks: 
 Consultant has been performing activities as requested by 

USAID.   
 This TO is extended until October 10th 2017. 

 

 AID-514-TO-17-00004 
o Task order to provide technical and logistical support for the design, 

planning, and implementation of a Data Jam program and event. 
  

o Task Order Activity Remarks: 
 This task order had a period of performance of five months 

starting on December 14th 2016, we received a modification to 
extend it until June 12, 2017 and increasing funds for 
prices/incentives. 

 Olgoonik executed this task order in line with the   approved work 
plan. 

 Data jam took place April 27 and 28. 
 Olgoonik will provide a separate success story for this task order. 

  

 AID-514-TO-17-00008 
o Task order has one active position: 

Multipurpose Cadaster Pilot Operational Regional Manager we are awaiting 
for task order modification that changes the name to Operational Advisor for 
the Multipurpose Cadaster Pilots 

o Task order activity remarks 
 Consultant has been working according to the established work plan 

with a few difficulties regarding her approach with the different GoC 
institutions. 

 A new protocol was developed with USAID, DNP and Olgoonik in order 
for the consultant to understand her role as advisor and not as a GoC 
member. 

 
 



 

 

 

 
 

 AID-514-TO-17-00012 
o Task order has three active positions: 

 Multipurpose Cadaster Consultant  
 Illicit Crops Consultant 
 Project Coordinator Supervisor 

o Task order activity remarks 
 

 Consultants have been working according to the established work plan. 
 


